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The main 
tunnel

he main tunnel segment 
excavation is now more than 80 
percent complete. The approximate 
location of the north heading is 
underneath 11th and Red River, and 
the southern heading is underneath 
Cesar Chavez. Excavation will 
continue through the end of 
February.  Following excavation, 
the contractor will begin lining the 
tunnel with concrete, a process that 
will take most of 2013 to complete. 

The main tunnel segment will span 
from Waterloo Park to the outlet 
lagoon on the shores of Lady Bird 
Lake.

T

The tax increment 
financing zone

ne of the unique features of the Waller Creek Tunnel 
Project is the Tax Increment Financing (TIF) that has funded 
its construction.  In a TIF, bonds are repaid through the 
incremental taxes generated in a designated area.  In this 
case, the anticipated new value of properties being removed 
from the flood plain along the eastern edge of our Central 

Business District goes to pay for construction of the flood control tunnel.  That 
anticipated development is now beginning.

In October, SkyHouse Austin, a 23-story, $67 Million Apartment building broke 
ground.  By the time of the tunnel completion, it is possible that other towers within 
the TIF zone will be underway including a 1,000 room Fairmount Hotel project 
recently approved by the City Council.  Both of these developments will add to our 
city’s tax base and ensure the solid financing of the Waller Creek Tunnel Project.

offer dam construction is now complete, and the contractor 
is pouring concrete to complete the slurry walls. The slurry wall 
is a 4 ft. wide concrete wall that will be placed underground to 
hydraulically seal off the construction area. The coffer dam will 
allow water to be pumped out, creating a dry work area. Once 
the outlet lagoon is built, the coffer dam will be removed, and 
lake water will fill the lagoon. 
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xcavation of the wet well, a large underwater “room” containing 
submerged pumps that allow water to be pumped to the surface, is now 
complete. The contractor will now begin pouring concrete into the wet 
well area creating the room. 

The inlet project includes a 20,000 sq. ft. maintenance and debris handling 
building, wet pond and creek channel improvements.  The improved creek 
channel and new pond 
will capture and direct 
flood waters to the debris 
handling facility for trash 
screening and passage 
into the tunnel. The inlet 
project in Waterloo Park, 
and all other tunnel 
subprojects, is scheduled 
to be complete by the 
end of 2014.
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FOR MORE
INFORMATION,

PLEASE CONTACT
Carolyn Perez, 512-974-7139

or email
Carolyn.Perez@austintexas.gov

The project web site is
http://www.austintexas.gov/

wallercreek


